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These are the basic steps and are not all-inclusive. 
 

 Prepare a supplement to the HCP 
o Update current conditions including status of DT and habitat 
o Summarize status of implementation of HCP’s required conservation measures 
o Summarize success of conservation measures 
o Describe what activities to be covered in the renewal and the amount of take 

anticipated from those activities; explain that this is not additional activities and take, 
but just the remaining of what was originally authorized. 

o Analyze the impacts of the remaining take 
o Describe the minimization and mitigation of the remaining take. 

 

 Reinitiate intra-Service Sct 7 
 

 Prepare a supplement to the EIS (or do an EA) 
o Update current conditions of the human environment that would be affected 
o Analyze impact to factors of the human environment from implementation of the HCP’s 

measures for the remaining covered activities and take, including the mitigation 
measures. 

o If County pays for a consultant, this could speed this part of the process. 
 

 Revisit the IA to see if any updates necessary 
 

 Provide all draft documents and permit application for public review (probably 60 days); will 
require NOA in FR. 

 

 Address public comments and adjust HCP and EIS supplements as necessary.  Finalize Sct 7 and 
prepare final NEPA decision document. 

 

 Supplement Findings document to ensure all permit issuance criteria would be met for a 
renewal. 

 

 Issue renewed permit. 
  


